

5. PROJECT PLANNING & SCHEDULING

5.1 Project Planning

- Created Salesforce Developer Org
- Developed custom objects
- Configured tabs and Lightning App
- Created fields and relationships
- Designed profiles and roles
- Created users and sharing rules
- Developed reports and dashboards
- Conducted testing and reviews

Product Backlog, Sprint Schedule, and Estimation

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Developer Setup	USN-1	As a system administrator, I want to create and configure a Salesforce developer account so that I can set up and deploy the Farm Management System.	3	High	Member1
Sprint-2a	Data Modeling	USN-2	As an admin, I want to create Farm, Crop, Farmer, and Buyer objects with proper relationships so that agricultural data is stored and managed efficiently.	5	High	Member2
Sprint-2	Data Modeling	USN-3	As a staff member, I want tabs and a Lightning App for all farm modules so that I can easily navigate and perform daily operations.	5	High	Member3
Sprint-3	Automation	USN-4	As a system, I want to validate farm and crop details such as dates, quantities, and mandatory fields so that incorrect or incomplete records are prevented.	3	High	Member4
Sprint-3	Automation	USN-5	As a manager, I want automated flows for crop updates and buyer notifications so that farm operations are processed faster without manual intervention.	3	High	Member4

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Security	USN-6	As an administrator, I want role-based access control for farmers, managers, and buyers so that sensitive farm and transaction data is secure.	5	High	Member2
Sprint-5	Reports	USN-7	As a farm manager, I want reports showing crop yield, sales, and buyer transactions so that I can monitor farm performance and make informed decisions.	4	High	Member3
Sprint-6	Dashboards	USN-8	As a farm manager, I want dashboards showing crop productivity, sales trends, and operational statistics so that I can monitor performance visually.	4	Medium	Member4

Project Tracker, Velocity & Burndown Chart:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Developer Setup	USN-1	As a system administrator, I want to create and configure a Salesforce developer account so that I can set up and deploy the Farm Management System.	3	High	Member1
Sprint-2a	Data Modeling	USN-2	As an admin, I want to create Farm, Crop, Farmer, and Buyer objects with proper relationships so that agricultural data is stored and managed efficiently.	5	High	Member2
Sprint-2	Data Modeling	USN-3	As a staff member, I want tabs and a Lightning App for all farm modules so that I can easily navigate and perform daily operations.	5	High	Member3
Sprint-3	Automation	USN-4	As a system, I want to validate farm and crop details such as dates, quantities, and mandatory fields so that incorrect or incomplete records are prevented.	3	High	Member4
Sprint-3	Automation	USN-5	As a manager, I want automated flows for crop updates and buyer notifications so that farm operations are processed faster without manual intervention.	3	High	Member4

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Security	USN-6	As an administrator, I want role-based access control for farmers, managers, and buyers so that sensitive farm and transaction data is secure.	5	High	Member2
Sprint-5	Reports	USN-7	As a farm manager, I want reports showing crop yield, sales, and buyer transactions so that I can monitor farm performance and make informed decisions.	4	High	Member3
Sprint-6	Dashboards	USN-8	As a farm manager, I want dashboards showing crop productivity, sales trends, and operational statistics so that I can monitor performance visually.	4	Medium	Member4